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Executive Summary
The Eastern Nile (EN) Flood Preparedness and Early Warning Project (FPEW) under the
Integrated Development of the Eastern Nile (IDEN) is an ongoing project that is being
implemented in two phases. The FPEW has created a regional Flood Forecast and Early
Warning System (FFEWS) and has strengthened national offices both in terms of capacity and
equipment.
During the implementation and application of the FFEWS substantial limitations became
apparent and the following priority enhancements had been identified:
1. Expand the coverage of flood prone areas - e.g. parts in South Sudan and Tekeze-SetitAtbara (TSA) sub-basin
2. Revise and upscale the FFEWS based on a harmonized and coherent set of models and
one integrated forecasting system
3. Update the list of stakeholders for flood alerts by conducting social surveys at country
levels
4. Draw a road map for developing a flash flood forecasting system in the EN to expand the
scope of the FFEWS accordingly
These priority enhancements are implemented with the following key outcomes:
A. Achievements:
1. Flood vulnerabilities and preparedness in the communities affected by floods have
been identified in national surveys.
2. Institutional practices and collaborations at national levels have been identified. Issues
related to data sharing, dissemination and communication have been fleshed out.
3. The Eastern Nile Flood Forecast Early Warning System (EN-FFEWS) has been
expanded and enhanced:
a) The rain rainfall forecast component with the Weather Research and Forecasting
(WRF) has been customized further.
b) The hydrological and hydrodynamic forecast models have been harmonized with
a coherent set of software tools based on DHI’s software suite “MIKE by DHI”.
B. Identified and/or resulting issues:
1. Datasets, topographical and hydro-meteorological (historical and real-time) are not
sufficiently available. This poses a significant limitation to the effectiveness of the
forecast system.
2. The EN-FFEWS is deployed on servers at ENTRO. Internet connectivity and reliability
of electric power supply often pose a critical challenge to the reliability of the system.
3. Data sharing mechanisms between stakeholders are either not in place or are
insufficiently implemented. Reasons for these deficiencies are lack of capacities,
budget limitations, and the absence of agreement frameworks between stakeholders.
4. Flood information dissemination mechanisms are either not in place or are
insufficiently implemented. In most flood affected communities flood awareness and
preparedness is low. The communities are not adequately trained and mobilized.
5. Flash flood forecasts are not included in the EN-FFEWS.
C. Recommendations on the way forward:
1. Arrangements for availing historical and real-time hydro-meteorological datasets, e.g.
memoranda of understanding between stakeholders, need to be in place. ENTRO
needs to play a proactive role to make that possible.
EN-FFEW Enhancement Summary Report

Page 6

Eastern Nile Technical Regional Office (ENTRO)

29-Jul-2020

2. Significant efforts are necessary to improve the availability of hydro-meteorological
observations on the ground and topographical data. ENTRO needs to facilitate
national activities in this direction.
3. When new and improved datasets become available the forecast models need to be
revised, calibrated, and validated further, to improve the quality of the results.
4. The forecast system should be migrated to the cloud. This would make flood forecasts
and flood information communication reliable.
5. National flood forecast centers need to be strengthened in their flood early warning
and communication capacities. For this dedicated staff for the collaborative operation
of the EN-FFEWS needs to be identified. ENTRO needs to facilitate national activities
in this direction.
6. Flood awareness as well as effective flood response preparedness and capability in
flood affected communities must be increased. The technical and administrative
implementations at national levels need to be facilitated by ENTRO.
7. Flash flood forecasts need to be integrated into the EN-FFEWS.
The works to enhance the EN-FFEWS have substantially improved the forecast system and
have given insights into the situation on the ground regarding flood information communication
as well as flood response preparedness and resilience. On this basis, the above
recommendations for further improvements and enhancements have been given. These need
to be taken into consideration in the next project phases of the FPEW to strengthen and scale
up the forecast system, to strengthen institutional capacities at national levels and to improve
flood community awareness and preparedness on the ground.
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Introduction

Ten African Counties (Burundi, D.R. Congo, Egypt, Ethiopia, Kenya, Rwanda, South Sudan,
Sudan, Tanzania, and Uganda) have established an intergovernmental partnership, the Nile
Basin Initiative (NBI), to develop the Nile River cooperatively. NBI provides an all-inclusive
regional platform for multi stakeholder dialogue, information sharing as well as joint
management and development of water and related resources in the Nile Basin. The member
countries launched two Subsidiary Action Programs (SAP), namely (1) the Eastern Nile
Subsidiary Action Program (ENSAP) and (2) the Nile Equatorial Lakes Subsidiary Action
Program (NELSAP). These subsidiary action programs initiate concrete joint investments and
action on the ground at sub-basin levels.


The Nile Equatorial Lakes Subsidiary Action Program Coordination Unit (NELSAP-CU)
based in Kigali, Rwanda is the executive arm of the NELSAP.



The Eastern Nile Technical Regional Office (ENTRO) based in Addis Ababa, Ethiopia is
the executive arm of the ENSAP.

The Integrated Development of the Eastern Nile (IDEN) is an ENSAP project agreed by the
member countries in 2002. IDEN consists of several subprojects, one of which focuses on
flood preparedness and early warning - the Eastern Nile (EN) Flood Preparedness and Early
Warning Project (FPEW) – as floods in the Eastern Nile basins have significant impacts on
livelihoods and economies in the region: The estimated average annual flood damages on the
Blue Nile and Main Nile in Sudan and in the floodplains adjoining Lake Tana in Ethiopia exceed
30 Million US$. The 2006 flood in Ethiopia resulted in a loss of 700 peoples' lives and a
displacement of 242,000 people. The extent of the 2005 flood damages to the agricultural
sector in Sudan impacted 115,000 ha of agricultural crops. The 1998 flood in Sudan caused a
direct flood damage of 24.3 Million US$.
The FPEW aims at reducing human suffering caused by frequent flooding, while preserving
environmental benefits of floods.

1.1

Background

The FPEW’s emphasis is on enhancing regional collaboration and national capacity in flood
risk management, including flood mitigation, flood forecasting and early warning, as well as
flood emergency preparedness and response. The project is being implemented in two
phases:


FPEW I focused on building the institutional capacity and developing critical baseline
information to enhance the readiness of EN countries to implement subsequent FPEW
phases. It delivered a platform for institutional settings and data/information
collections/sharing at community and national levels, together with enhancing regional
coordination and cooperation with the recommendation for subsequent phases (FPEW
phase II).FPEW I was concluded in 2010.



FPEW II is ongoing and focuses on structural measures and upscaling of the pilot
interventions of FPEW I. The project proposal for FPEW II was finalized in 2007 and
distributed to different stakeholders and donors to secure funding. But funding could not
be obtained. However, ENTRO initiated with Eastern Nile countries and created a regional
Flood Forecast and Early Warning System (FFEWS) under the Eastern Nile Planning
Model project (ENPM) and the FFEW activity continued under the Nile Cooperation for
Result project (NCORE).

The FPEW has created a regional Flood Forecast and Early Warning System (FFEWS) and
has strengthened national offices both in terms of capacity and equipment.
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Rationale

During the implementation and application of the FFEWS substantial limitations became
apparent. These were discussed in the 3rdAnnual Eastern Nile Flood Forum in August 2018.
In the forum the need for improvements was pointed out and priority enhancements were
identified. Accordingly, the following priority enhancements, were to be implemented:
1. Expand the coverage of flood prone areas - e.g. parts in South Sudan and Tekeze-SetitAtbara (TSA) sub-basin
2. Revise and upscale the FFEWS based on a harmonized and coherent set of models and
one integrated forecasting system – the implemented system was using different modelling
tools, forecasting systems and different methods of dissemination for the different flood
prone areas.
3. Update the list of stakeholders for flood alerts by conducting social surveys at country
levels
4. Draw a road map for developing a flash flood forecasting system in the EN to expand the
scope of the FFEWS accordingly
These priority enhancements have been implemented. The works have been funded by CIWA.
This summary report summarizes the key outcomes of these enhancements. It also
summarizes recommendations for the way forward.

2

Floods the Eastern Nile Region

Floods have significant impacts in the Eastern Nile region, and both riverine floods and flash
floods are common in the region (see overview map in Figure 1)
These flood prone areas lie in four distinct EN-basins:
1. The Lake Tana basin is located upstream of the Blue Nile river. Head waters of the
catchments in this basin are steep hills with good forest cover. Flows coming from
surrounding hills converge in plains to eventually enter Lake Tana. Four rivers identified
as important water ways to the lake are Dirma, Gumera, Megech and Rib.
2. The Blue Nile basin encompasses the catchments that drain into the Blue Nile river
between Lake Tana and Khartoum. Relevant sub-basins in this basin are those of the
rivers Dinder and Rahad. The upper catchments in Ethiopia are mountainous and with
forest over, whereas the lower parts of the basin in Sudan are rather flat and with less
vegetation cover.
3. The Tekeze-Setit-Atabara basin head is in the northern highlands of Ethiopia. Its outlet is
at the confluence of the Atbara river and the Main Nile near Atbara. The upper catchments
are in hilly terrain with forest cover and the lower parts of the basin are flat and have little
vegetation.
4. The Baro-Akobo-Sobat basin encompasses the catchments of the Baro and Akobo rivers
upstream as well as those of the Sobat River in South Sudan to White Nile confluence.
Most of the catchments that drain into the Akobo and Sobat rivers are flat. The upstream
catchments of the Baro towards to the east of the basin are high elevation mountain ranges
with good forest cover. The lower part of the Baro however is flat.
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Eastern Nile flood prone areas

Flood Vulnerabilities and Preparedness in Ethiopia

In the Eastern Nile part of Ethiopia, the flood vulnerable areas are the flood plains at Lake
Tana, the Gambella plain, and the Humera area of the Tekeze basin (near Ethio-Sudan
border), as well as flash floods at different locations.
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Lake Tana: Flooding is a recurrent threat occurring almost every year in the Lake Tana
area caused by the overflowing of the Dirma, GilgelAbay, Gumera, Megech and Rib rivers
and the spillover of Lake Tana.



Gambella Plains: The flood plain area, belonging to the lowlands of Baro-Akobo Basin, is
partially inundated by floodwaters every year. While most of the agrarian land use has
adapted to the seasonal flux of flood waters, there are rural areas and several settlements
affected by larger floods including the city of Gambella.



Tekeze near Humera: The flat area at Humera (near the Ethio-Sudan border) is flooded
from overflow of the Tekezeriver over its banks. This occurs during extreme rainfall
conditions in the upper catchment of the Tekeze basin.

When floods are forecasted, the National Disaster Risk Management Commission (NDRMC)
communicates the flood alert to stakeholders by telephone and email. The NDRMC
communicates the issued flood alert to the Regional Commission Offices by e-mail. The flood
alert is then discussed by the Regional Disaster Risk Management Committee (RDRC). The
regional DRMC communicates the flood alert to Zone and Woreda offices by telephone. The
Woreda in turn communicates to the Kebele administration by telephone, which is responsible
for the dissemination of warnings at community level.
The disaster risk management activities at Woreda level are carried out along with agricultural
activities by the Woreda agricultural office. Early warning communication at this level is poor
because early warning practices are not well “owned”. Some rural Kebeles – like 16 rural
Kebeles in Jore woreda in the Gambella region – do not have access to modern
communication technology. In these kinds of areas, the local people may not have personal
radios or sirens may not be functional. Such circumstances make disseminating alerts even
more challenging. The situations in the different areas are aggravated by incidences where
flooding at times take place without warnings being issued to the local people (e.g. Libo
Kemkem in the Amhara region). A survey found that the is no evidence of monitoring
mechanisms to check whether warning messages reach community members and/or are
understood and interpreted correctly.
Response activities to flood early warning at community level can be categorized as follows:
1. Some respond positively to warnings by taking the necessary preparedness actions to
save their lives and property.
2. Others are reluctant and do not respond to the flood warnings – e.g. Fogera Woreda in
Amhara region
3. A third group of community members is without viable options to take the necessary
preparedness action. For instance, the people living in the plains of Jore woreda in
Gambella region cannot resettle in safer areas because the flat land is easily inundated.

2.2

Flood Vulnerabilities and Preparedness in the Republic of South Sudan

In the Eastern Nile part of Republic of South Sudan, riverine floods as well as flash floods
regularly affect settlements in the Akobo and Sobat river plains. Most people there live and
work in settlements in flood prone areas because their livelihoods depend mainly on farming
in flood plains, fishing, and/or livestock. The city of Malakal at the confluence of the Sobat and
the White Nile is also affected. Most floods occur annually. Estimates indicate that flash floods
affect about one million people regularly.
The main vulnerable settlement areas are the following:
1. Akobo: The vulnerable settlements are in flood prone areas are Akobo town and Nadir
town including surrounding small villages. These areas are affected by flash floods and
riverine floods.
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2. Malakal: The vulnerable flood prone area, the vulnerable communities are the Shilluk,
Dinka, Nuer and Burun, Koma and other small communities.
There are many local communities with strong social structures. The local communities have
their traditional way of responding to the early warning. They are prepared to store their food
in their houses to be used in case of flood incidents. They also dig drainage systems to drive
away water that enters their houses when floods occur.

2.3

Flood Vulnerabilities and Preparedness in Sudan

Flood prone areas In the Eastern Nile part of Sudan are along the Blue Nile stretch from El
Diem to Khartoum, the Gash river around Kassala City and around Nyala and El Fashir areas
in the west of the country. Flash flood occur more often than riverine floods.
A survey found 2,900 villages in flood prone areas. These are distributed along the Blue Nile,
Dinder, Al-Rahad, Al-Gash and Tekeze-Atbara-Setit. The houses are in floodplains that are
more susceptible to high flood impacts as well as highly vulnerable to economic, physical/
infrastructural, and attitudinal dimensions. These communities could mitigate flood impacts if
they are warned at least 3 days before the flood occurs, like during the floods of 2018 and
2019.Sample household surveys in the following pilot riverine flood prone were carried out:
1. Um Benein village is located on the western bank of the Blue Nile within Singa locality with
an estimated population of 10,000 persons.
2. El Sabonabi village is located on the western bank of the Blue Nile within Singa locality.
The total population is about 15,000 persons (750 families).
3. Tuti island village is in the heart of Khartoum state at the confluence of the Blue Nile and
the White Niles. Its total area is about 8 km2. The total number of houses on the island is
1,820. The total population is about 20,000.
4. Wawisi village is located east of the River Nile, about 100 km north of Khartoum, within of
Sharq Al Nil locality, Khartoum state. The total population is about 6,000 (about 800
families).
5. Wad Ramly consists of five villages and is located east of the River Nile, about 102km
north of Khartoum, within of Sharq Al Nil locality, Khartoum state. The total population is
about 40,000 (about 14000 families).
6. Sidon city belongs to the Sidon administrative unit, Lamar locality, River Nile State. It is
located 60 km from Lamar, at the eastern bank of Atbara River. 700 families live there.
7. Alabka village belongs to the Sidon administrative unit, Damar locality, River Nile State. It
is located 60 km from Damar, at the western bank of Atbara River. 460 families live there.
With respect to flood vulnerability and preparedness, the investigations in these communities
reveal the following issues:
1. Inadequate training initiatives to enhance local capacities to mitigate and cope with
seasonal floods
2. Not enough time to evacuate if necessary
3. No reliable forecasts or measurements -no fixed thresholds for warnings and alerts
4. Sometimes alerts come from different channels, which may lead to confusion.
Community level surveys in Sudan have revealed that at least 7 days lead time is required to
save livelihoods and assets from flood disasters. This needs to be weighed against the fact
that longer lead times result in less reliable forecasts.
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The Eastern Nile Flood Forecast Early Warning System

The Eastern Nile Flood Forecast Early Warning System (EN-FFEWS) is an integrated realtime forecasting and early warning system that supports ENTRO, as well as regional and
national stakeholders in flood forecasting and early warning. This enhanced system is
operational and running. The EN-FFEWS is currently deployed on a server at ENTRO and
options to migrate the system to the Cloud are being investigated.
One component of the EN-FFEWS is a customized version for the EN of the Weather Research
and Forecasting (WRF) model. The other component builds upon DHI’s decision support
system, MIKE Operations with integrated modelling tools to simulate hydrological and
hydrodynamic processes.
Currently, the EN-FFEWS is hosted on a server at ENTRO.

3.1

Meteorological Forecasts

In the EN-FFEWS rainfall is forecasted with the Weather Research and Forecasting (WRF)
model. The model is a regional customization for the EN with global input from NCEP’s GFS
to provide initial and boundary conditions. WRF produces 3-day forecasts with a spatial
resolution of 6 km, and the forecasts are updated daily. The temporal resolution of the rainfall
forecasts is hourly.
The meteorological forecast process starts with a scheduled download of NCEP’s Global
Forecast System (GFS) to provide initial and boundary conditions. Once the data is
successfully downloaded, it is seamlessly ingested in the WRF Pre-processing System (WPS),
which extracts the relevant variables to initial the forecast for the region. The outputs of WPS
are passed to the WRF proper, which upon completion of the simulation, generates a threeday forecast as NETCDF-outputs. These outputs are archived for input to the hydrological
models(see chapter 3.2) and are further processed to plot daily total rainfall maps. This process
takes about 3 hours.

Figure 2:

Sample daily total rainfall map showing WRF forecast

To ensure that the hydrological forecasts don’t suffer lack of rainfall inputs, there are alternative
provisions for using 25km GFS rainfall forecasts for three days lead time - incase WRF doesn’t
run. The process is automated and allows downloading, processing, and packaging of the GFS
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25km hourly data. An advantage of utilizing the GFS data is that it can be obtained from
multiple servers that support automatic remote access and regional sub-setting of the data.
Furthermore, the meteorological forecast component provides access to near-real-time (NRT)
satellite rainfall estimates for quantitative precipitation estimations (QPE). For this purpose,
tools for acquisition and analysis of TAMSAT, CHIPRS, CMORPH, ARC2, RFE2 and GsMAP
rainfall estimates were developed. The tools allow the operator of the system to save selected
datasets as NETCDF file and plot rainfall maps for a specified period. These datasets are
available with 1-day lag and can be used to quantify biases of the rainfall forecasts.
Applications so far with the meteorological forecast component show that internet connection
at ENTRO is at times insufficient – connection speed is slow, and connection is often
interrupted. Furthermore, computing performance of the server that hosts the meteorological
forecast component should be increased, as generally NWP models require high-performance
computers for efficient operation.

3.2

Hydrological Forecasts

In the EN-FFEWSrunoffs in the catchments of the four basins and flows at key locations in the
river network are forecasted with the hydrological modelling tool NAM of DHI.NAM is the
Danish abbreviation of “Nedbør-Afstrømnings-Model” which translates into English as
“Rainfall-Runoff-Model”. NAM simulates the terrestrial phase of the hydrological cycle. It allows
developing deterministic and lumped hydrological catchment-based models. NAM can be
applied independently, or it can be used to generate lateral contributions to river networks. In
this way, it is possible to model an individual catchment as well as a group of sub-catchments
constituting a larger basin with a more complex river network.
For each EN-basin a hydrological model has been developed with NAM. The development of
the hydrological models was carried out based on different earth observation products to
hydrologically characterize and delineate the catchments in the basins1. Model setup and
calibration was conducted with historical rainfall and observed evaporation data that was
sourced from satellite products. Supplementing this source of information with ground
observations of rainfall and evaporation was not possible because such datasets were not
available during the development of the models. Therefore, the models were calibrated with
historical WRF rainfall datasets. This would reduce errors that result from using rainfall
forecasts with the WRF.
Table 1:

Key Numbers of the Hydrological Models of the EN-Basins

Basin

Number of
Catchments

Catchment Area
Range [km2]

Number of Flow
Forecast Locations

Lake Tana

14

62 – 2,049

13

Blue Nile

28

890 – 32,167

7

Tekeze-Setit-Atabara

13

3,847 – 33,599

5

Baro-Akobo-Sobat

10

9,235 – 112,727

10

The real-time inputs for forecasting runoffs in the catchments and flows at key locations in the
river network come from meteorological forecasts with the WRF (see chapter 3.1). The
forecasted flows are archived for further analyses in the integrated forecast system (see
chapter 3.4). The input to the hydrodynamic models (see chapter 3.3) is direct.
Usually, flood forecasting systems make use of ground-based telemetric point rainfall data. As
mentioned above, the hydrological models developed for the EN-FFEWS only use satellite-

1

The Baro-Akobo-Sobat basin has been expanded: The catchments draining into the river segment from the
confluence of Sobat and White Nile to Khartoum have been added to this basin in the newly developed hydrological
model. The flow from Bahr el Ghazal is modelled as a boundary flow that is entering into the White Nile.
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based rainfall estimates. In the EN-basin, there are very few manual rainfall measuring
stations, not dense enough to represent accurate areal catchment rainfalls. The rainfall
measuring stations are not well distributed over the basin. Furthermore, none of the measuring
stations are telemetric and transfer data in near-real-time.

3.3

Flood Forecasts

In the EN-FFEWS flood water levels at key locations in the flood prone areas in the river
network of the basins are forecasted with MIKE 11. MIKE 11 is DHI’s 1-dimensional
hydrodynamic modelling tool to simulate flows and water levels in river reaches.
Observed flow and gauge levels, where there is an observed flow or gauge levels the
information was used for calibration and data assimilation. There is no telemetric realtime data
that can used for the data assimilation, however, there are manual flow gauges that report on
daily basis. An effort will be made to develop a mechanism for these gauges to report to the
central database, and the data to be used for data assimilation.
For each EN-basin, hydrodynamic models have been developed for the flood prone areas that
are affected by riverine floods (see chapter 2).The development of the hydrodynamic models
was carried out basedon topographic information from digital elevation models (DEM) with a
resolution of 25 m (Airbus DEM). Most cross section in the hydrodynamic models are derived
from this DEM. Where available, cross sections from other hydrodynamic models and survey
data have been used to supplement. In flat areas, cross sections derived from DEM don’t
represent the river geometry appropriately, which in turn can affect the quality of the simulated
flood levels in such areas.
The hydrodynamic models were calibrated with historical water levels and flows at selected
gauging stations.
Table 2:

Key Numbers of the Hydrodynamic Models of the EN-Basins

Basin

Number of
River Reaches

Total Length of
River Reaches [km]

Total Number of
Cross Sections

Lake Tana

4

133

533

Blue Nile

2

2,230

1,072

Tekeze-Setit-Atabara

2

947

489

Baro-Akobo-Sobat

3

2,038

240

The final MIKE 11 setup is developed jointly with the rainfall-runoff model that is developed to
enable integration between the models. Secondly, the MIKE 11 data assimilation module
(MIKE 11 DA), extensively used in flood forecasting modelling applications, is setup at points
where it is assumed that near-real-time information can be sourced. Data assimilation is a
method to condition the model predictions of water levels at selected locations to observed
data.
The inputs to the hydrodynamic forecasts of flood water levels are flows from hydrological
forecasts (see chapter 3.2).The forecasted water levels are archived for further analyses in the
integrated forecast system (see chapter 3.4).
Near-real-time flow gauges are fundamental part of a flood forecasting system, they are
required to constantly update the accuracy of the prediction and measure the performance of
the flood simulations by the flood forecasting system. They are used in data assimilation
process of the hydraulic modelling of the system. The near-real-time observed water levels
and flows are used to calculate errors at data assimilation points and recalibrate the model
flood prediction to improve model performance. Currently, due to the absence of such gauges
in the EN this is not possible in the EN-FFEWS. But the system has been prepared to make
this easily possible when data from telemetric stations in the EN-basins becomes available in
the future.
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Integrated Forecast System

The EN-FFEWS is setup in the MIKE Operations platform, DHI’s decision support system
which is the generic version of the Nile Basin Decision Support System (NB-DSS). MIKE
Operations is a platform that has the purpose to integrate operation and planning tools or
models with near-real-time, forecasted and historical observed data. Furthermore, it produces
reports from model results as well as raw and processed data to assist managers and technical
personnel to make decisions – for planning or real time operation purposes in water resources
development and management.

Figure 3:

Architecture of the EN-FFEWS

The architecture of the EN-FFEWS is shown in Figure 3, where near-real-time and forecasted
data are regularly imported from different sources to the central database through scheduled
data import jobs. The scheduled interval for these jobs depends on how frequently the data is
made available at the source. In the data acquisition process the system reads, pre-processes
and makes the following real time rainfall datasets available for subsequent processes (such
as hydrological modelling or interactive analyses supported with the GUI of the platform):
NOAA RFE2, GFS and WRF.
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Example of thresholds defined for rainfall in the EN-FFEWS

The rainfall-runoff and hydrodynamic models have been integrated in MIKE Operations so that
simulation runs are triggered from the platform. The input timeseries are regularly updated
using the real-time and forecasted data. The NAM rainfall-runoff models and the MIKE 11
hydrodynamic models for the 4 basins of the EN run every 6 hours. When a model run is
completed, results are summarised to be analysed in the GUI of MIKE Operations and in the
Eastern Nile web portal. If simulated or observed water level values exceed pre-defined
threshold values, warning triggers are sent to the appropriate entities by SMS or e-mail.

Figure 5:

Lake Tana basin web GUI in the EN-FFEWS

The GUI of MIKE Operations enables operators of the system to investigate and analyze
forecast outputs – e.g. real-time data, model time series input and model simulation results in
interactive maps. Furthermore, operators of the system can configure what type of forecast
information is to be disseminated to whom under which circumstances (e.g. exceedance of
threshold values of flows at selected locations). The GUI also enables operators to run and
maintain the system.
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Blue Nile river basin web GUI in the EN-FFEWS

The EN-FFEWS web portal is a replica of the EN-FFEWS desktop GUI. The web portal
displays all information that is included in the desktop GUI. The web portal allows to a wider
stakeholder audience viewing forecasts in the internet.

Figure 7:

Tekeze-Setit-Atabara basin web GUI in the EN-FFEWS

EN-FFEW Enhancement Summary Report

Page 18

Eastern Nile Technical Regional Office (ENTRO)

Figure 8:

4

29-Jul-2020

Baro-Akobo-Sobat basin web GUI in the EN-FFEWS

Stakeholders and the Role of the EN-FFEWS

There are two types of roles of stakeholders of a FFEWS in general:
1. Entities that provide datasets to the FFEWS, either real-time datasets like weather
forecasts that are relevant for flood forecasts or rather static datasets ranging from contact
information for dissemination of alerts to historical timeseries of flows and flood water
levels to support model improvements.
2. Entities that receive flood related information ranging from flood reports to real-time
flood warnings through different dissemination channels like e-mail, SMS, telephone, or
VHF radio.

4.1

Sharing of Information for Flood Forecasts

Sharing of flood relevant information requires the involvement of institutions at national levels,
such as national meteorology agencies, ministries, or basin authorities. It should also involve
entities at district levels because contact information of affected and feedback from flood
response activities can improve the effectiveness of the FFEWS. Ultimately the information
recipient is the entity that is responsible for the FFEWS, e.g. ENTRO, and the general purpose
of information sharing is to make the FFEWS effective and more reliable.
Table 3:

Sharing of flood forecast relevant information

Information Type

Typical Sharing
Entity

Type of Sharing

Purpose

Weather forecast

National
meteorology agency

real-time

Ameliorate
meteorological
forecast

Hydrometeorological data

Ministry of water,
river basin authority

near-real-time

Adjust flood
forecasts with data
assimilation
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Type of Sharing

Purpose
Build data repository
for future model
improvements

Historical hydrometeorological data

Ministry of water,
river basin authority

once off and when
new datasets are
available

Build sound data
repository for
models

Topography survey
data

Ministry of water,
river basin authority

once off and when
new datasets are
available

Improve
hydrodynamic
models with more
accurate cross
sections

Contact details of
stakeholders

District authority,
selected ministries,
disaster
management
institution

once off and when
new datasets are
available

Ensure that
dissemination paths
are effective

Observations of
Designated locals in
extreme flood events the districts,
on the ground
infrastructure
operators

when an extreme
flood occurs

Photos at
landmarks, such as
bridges support
performance
evaluation of models
and forecasts

Feedback report on
flood emergency
response

regularly during the
flood season

Evaluate
effectiveness of
dissemination
system

District authority,
disaster
management
institution,
infrastructure
operators

Recent surveys in the EN-basin countries Ethiopia, South Sudan and Sudan have identified
that data sharing mechanisms as in Table 3 are either not in place or are insufficiently
implemented. Reasons for these significant deficiencies are lack of capacities (e.g. proficient
and designated staff in the respective institutions), insufficient budgets, and the absence of
agreement frameworks such as memoranda of understanding between stakeholders (including
ENTRO).

4.2

Dissemination of Flood Forecasts and Early Warnings

Different types of the society and the economy are affected by floods (see chapter 2). If they
receive reliable flood information in due time they can reduce and mitigate flood damages.
FFEWS are important for effectuating the dissemination of reliable flood information, which in
turn is the prerequisite for adequate response and actions to mitigate impacts.
Table 4:

Flood information requirements for different target groups

Target Group

Flood
Information
Type

Typical
Dissemination
Path

Dissemination Typical
Frequency
Information Use

Selected
ministries, river
basin authority

Flood bulletin

e-mail

After every
flood season
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Target Group

Flood
Information
Type

Typical
Dissemination
Path

Dissemination Typical
Frequency
Information Use

Disaster
management
institution

Flood forecast
as detailed as
necessary

e-mail, SMS,
web page

When a critical
flood is
forecasted

Mobilize flood
response in
affected districts

Infrastructure
operator

Flood forecast
as detailed as
necessary

e-mail, SMS,
web page

When a critical
flood is
forecasted

Mobilize flood
response at
infrastructure
location

Affected
community

Concise and
simple flood
alert

SMS,
subsequently
designated
focal persons
disseminate
alerts through
local means
(e.g. VHF radio,
megaphone)

When a critical
flood is
forecasted

Mobilize local
flood response
action according
to practiced
action plan

General public
and media

Concise
standardized
flood forecast
report

web page, email to selected
media outlets

When a critical
flood is
forecasted

Create public
awareness

The recent surveys referred to in chapter 4.1 also show flood information dissemination
mechanisms like those in Table 4 are either not in place or are insufficiently implemented.
Implementing these types of information dissemination is technologically feasible. However, to
be effective, e.g. ensure that affected communities respond adequately, training and
mobilization at community levels is important. The surveys indicate that in many cases the
awareness of locals is low due to lack of regular communication with and information by local
and national authorities.

5

Recommended Further Enhancements of the EN-FFEWS

With the current enhancement of theEN-FFEWS ENTRO has established a coherent flood
forecast system with harmonized models. This will make operation and maintenance of the
system efficient because capacity building efforts and costs of technical staff at regional and
national levels can be streamlined easily. However, there are residual issues that need to be
tackled in order to further improve and enhance the EN-FFEWS.

5.1

Data

Reliability of forecasts is essential to ensure stakeholder trust. Reliable forecasts need good
quality models which in turn need good quality datasets. There are two types of data sets that
are currently of inferior quality in the EN-FFEWS and that need to be improved:
1. Hydro-meteorological observations on the ground: Historical and real time timeseries
of rainfall at spatially well distributed weather stations, river flows and water levels at key
gauging stations need to be improved and made available.
2. Topographical data: The cross sections in the hydrodynamic models are currently
derived from DEMs. In the flat flood prone areas these need to be replaced with cross
sections from surveys (terrestrial or LIDAR as far as necessary).
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Evidently, it is important to assess the resource implications. But most importantly, data sharing
agreements (e.g. memoranda of understanding) need to be in place so that it can be made
sure that national datasets can be shared with ENTRO and as far as necessary between the
countries as well.

5.2

The Models

When new and improved datasets (see chapter 5.1) become available the hydrological and
hydrodynamic models need to be revised, calibrated and validated further, to improve the
quality of the results. This in turn is important to ensure stakeholder trust as mentioned in
chapter 5.1.
Specifically, when revisiting the hydrological and hydrodynamic models one needs to
investigate the rationale behind the expansion of the Baro-Akobo-Sobat basin. The catchments
draining into the river segment from the confluence of Sobat and White Nile to Khartoum have
been added to this basin in the newly developed hydrological model. The flow from Bahr el
Ghazal is modelled as a boundary flow that is entering into the White Nile. The implications of
this approach on the forecasts need to be explored and appropriate adjustments, if necessary,
must be made.

5.3

Software and IT-System

The current system, comprising two sub-system WRF and MIKE Operations is deployed on
servers at ENTRO. Internet connectivity and reliability of electric power supply often pose a
critical challenge to the reliability of the EN-FFEWS. In the mid-term it should be expected that
the computational capacities could constrain system performance.
Therefore, migrating the system to the cloud needs to be considered as a measure to
overcome these challenges. Migrating the system to the cloud will incur recurring costs – e.g.
yearly fees to the cloud service provider. However, this step comes with the following
advantages:
1. Robustness: The system runs continuously 24/7 without any interruption because electric
power supply, internet connection and data security mechanisms of the hosting servers
comply with the highest international standards.
2. Connectivity: The EN-FFEWS interfaces with different types of information management
systems (IMS) and automatically access these data sets periodically. These systems
comprise sources of global data sets such as results from earth observations and weather
forecasts - usually these data sets are bulky (several GB) and require robust and fast
internet connection. The necessary “back-end to back-end connection” is fast and reliable,
which is particularly important in a flood forecasting context.
3. Data security: Inherently cloud solutions facilitate securing data through different
technical solutions depending on the specific client requirements for data security. The
necessary mechanisms and processes for that, such as regular back-ups, can be
implemented and configured efficiently and flexibly in a cloud-environment.
4. Monitoring: The system performance can easily be monitored remotely by the operator
of the system. The cloud solution makes it easier for any authorized user to monitor the
performance remotely.
5. Flexible remote access: Collaborative works of regional and national technical staff,
specifically during the flood season, become more efficient as the operators can work at
their respective working environments.
6. Well-defined costs: Cloud hosting services incur costs - through yearly payments to be
made to the cloud service provider. Budget can easily be fixed because criteria and
conditions are clear. The current implementation arrangements also incurs costs - primary
costs such as maintenance costs for the servers – including costs for UPS and air condition
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of the server room – as well as secondary costs resulting from different types of damages
due to failures of the system. With a cloud solution these direct and indirect costs would
be avoided.
7. Smooth scalability: The system can be upscaled easily if additional computational
resources become necessary. This would incur marginal additional recurring cost.

5.4

Institutional Arrangements

Currently, the EN flood forecasting activities are carried out during the rainy season, from June
to August. During this period one staff from each country, Ethiopia, South Sudan, and Sudan,
is seconded to ENTRO offices in Addis Ababa. The collaborative works comprise modelling
and issuing of forecasts. Supposedly, the staff works much less on flood forecasting related
matters outside this season.
Best practice however would be that the technical staff work during the ‘off season’ to evaluate
performance of the previous season and work to improve on it for the coming season. This is
an important activity and can require considerable time to plan and execute. It includes
assessments of model input accuracies, model results as well as communication and feedback
of forecasts.
With the recommended migration of the system to the cloud (see chapter 5.3) implementing
this would make this work expansion efficient, as collaborative works could be conducted
remotely. And regular training of national technical staff would be necessary. For this, it is
necessary that ENTRO have at least one designated operator of the EN-FFEWS, the
operator’s responsibilities comprising operation and maintenance of the EN-FFEWS and
providing the necessary backstopping to the national technical staff.
Along with this, the national flood forecast centers need to be strengthened.
ENTRO is encouraged to network and seek memoranda of understanding with national data
providers for forecasts and observed data. These data providers comprise hydro-met
institutions, regional climate centers for exchange of observed and forecasted meteorological
data.

5.5

Dissemination of Warnings and Communication

Until the EN-FFEWS was enhanced, ENTRO has been disseminating FFEW information once
a day via e-mail to national ministries – water affairs related national focal points –and to
several other institutions and individuals that are registered in a database.
This process has been automated with MIKE Operations with interested entities having the
choice to receive information only when certain thresholds are reached in selected flood prone
areas of interest. In addition, latest flood information is available online via a web portal.
The information dissemination chain however needs to ensure that the affected communities
are informed timely and appropriately. The EN-FFEWS also supports automatic dissemination
of warnings via SMS. The technical and administrative means to implement this need to be
pursued. Furthermore, it is important that the national institutions actively reach out to those at
risk and who lack access to formal communication means making use of supplementary local
information dissemination means (e.g. VHF radio, megaphone).
This will ensure increased flood awareness and effective flood response preparedness in the
affected communities. Dissemination and communication of warnings must reach those at risk.
Clear messages containing simple, useful information are critical to enable proper responses
that will help safeguard lives and livelihoods. Along with this, regional, national and community
level communication systems must be identified, and appropriate authoritative voices
established. The use of multiple communication channels is necessary to ensure as many
people as possible are warned.
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Response capability of the affected communities is essential. Communities need to understand
their risks; respect the warning service and know how to react. Education and preparedness
programs play a key role. It is also important that disaster management plans are in place,
well-practiced and tested. The communities should be well informed on options for safe
behavior, available escape routes, and how best to avoid damage and loss to property. This
could be achieved through launching awareness campaigns and designing risk communication
strategies to enhance the flood risk perceptions of the communities. The local institutions would
have to be engaged with the communities to implement effective disaster risk reduction plans.
ENTRO should also, as part of the season’s performance assessment, request feedback on
how useful and accurate the flood forecast information was and ways of improving
communication.

6

Integrating Flash Flood Forecasts

The EN-FFEWS has been developed to forecast floods in the main river courses in the EN.
However, there are also locations in the EN where flash floods prevail (see Figure 9). Two
types of flash floods prevail in the EN basin: (1) river flash floods, and (2) storm flash floods.
River flash floods are already covered in the EN-FFEWS. However, storm flash floods are not
included. Storm flash floods are short in duration and are caused by local heavy rainfalls.

Figure 9:

Flash floods sites in the EN basins

The following sections discuss how the EN-FFEWS can and should be expanded to forecast
storm flash floods in the EN basins.

6.1

Acquisition of Rainfall Data

Rainfall data – real-time observations and/or rainfall forecasts – must be available in a FFEWS
in due time to have sufficient time for warnings and responses. As the hydrologic processes
are fast – in the range between a few minutes and a few hours – obtaining the adequate rainfall
dataset can become challenging. The following data source types are candidate input data
sources for flash flood forecasts:
1. Ground stations: Inputs to flash flood forecasting systems are rainfall as well as river
flows and water levels. Because of the short time (less than six hours) between the
observed rainfall or upstream river water level and the flood at the point of interest,
reporting and recording systems should be automated/telemetric.
2. Radar: As many flash floods result from thunderstorm rainfall, the accurate assessment of
areal rainfall is a major problem in flash flood forecasting. The catchments are often small,
and many of them are in mountainous areas where orographic effects increase the areal
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variability of rainfall. Radar can be useful in assessing areal rainfall because it gives an
aerial perspective and has the facility to estimate areal rainfall quickly.
3. Satellite Rainfall Estimates (SREs): Satellite data may also be used for estimating rainfall
amounts and areal distribution. SREs are increasingly being used in regions with poor
coverage of ground rainfall stations. The EN-FFEWS has tools for acquisition and analysis
of selected SRE products (see chapter 3.1), thus providing near real time QPEs. This can
significantly enhance the flash flood forecasting capability of the system.
4. Quantitative Precipitation Forecasting (QPF): As a flash floods are by definition floods
that occur after a short time between the causative event (usually heavy rainfall) and the
flood at the point of interest, QPF is a useful tool for both the meteorologist and the
hydrologist. QPF shows both the areal distribution and the amount of the rainfall expected
to occur over a given period. The WRF is already implemented in the EN-FFEWS for
quantitative precipitation forecasting (QPF). WRF is suitable for both local and regional
flash flood forecasting systems, as literature reviews by ENTRO indicate.
Currently, there aren’t any operational telemetric ground stations or radars in the EN basins.
Hence, viable input data sources for flash flood forecasting with the EN-FFEWS are SRE and
QPF products. The operational SRE products and the QPF product WRF in the EN-FFEWS
can and should be used as input data sources for flash flood forecasts in the EN-FFEWS.

6.2

Forecasting Approach

The flash flood forecasting methodology and approach should be the same as for riverine
floods – like already implemented in the EN-FFEWS:
The hydrologic models are fed with rainfall information from WRF in real-time. Alternatively, a
selected set of the QPEs/SREs in the system can be used. Then, the hydrologic and
hydrodynamic simulations are performed for selected flood locations in real-time and if
forecasted values (flows and/or water levels) exceed certain thresholds, warnings are
disseminated to predefined stakeholders, such as authorities or selected members of affected
communities through established and configured dissemination channels (e.g. through
ENTRO’s web portal or as SMS).
For this, the scheduled jobs in the system that invoke cascades of model runs including preprocessing and post-processing will have to be adapted according to the frequency of
availability of new input datasets (e.g. QPEs and QPFs). The schedules will also have to take
into consideration the necessary lead times for warning and flood emergency responses in the
affected communities.
The approach for dissemination of warnings and communication for flash floods is identical
with the methodology and approach explained in chapter 5.5.

6.3

Further Important Actions

ENTRO can approach the WMO and HRC for possible implementation of the Flash Flood
Guidance System (FFGS), a system developed by WMO to strengthen the capabilities of
national meteorological and hydrological services to issue timely and accurate flash flood
warnings and to integrate these in their operational activities.
The FFGS is a forecaster’s tool designed to provide hydrological and meteorological
forecasters with readily and accessible quality controlled precipitation estimates from weather
radars and satellites, precipitation measurements (rain gauges), forecast data from NWP
models, and other information to produce timely and accurate flash flood warnings worldwide.
The general implementation approach is designed to support capacity building in the regions
and aims at the reduction of flash flood hazard impacts to life.
The FFGS is a possible opportunity to further enhance the EN-FFEWS.
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Conclusion

The works to enhance the EN-FFEWS have substantially improved the forecast system and
have given insights into the situation on the ground regarding flood information communication
as well as flood response preparedness and resilience. On this basis, recommendations for
further improvements and enhancements have been given:
1. Arrangements for availing historical and real-time hydro-meteorological datasets, e.g.
memoranda of understanding between stakeholders, need to be in place. ENTRO needs
to play a proactive role to make that possible.
2. Significant efforts are necessary to improve the availability of hydro-meteorological
observations on the ground and topographical data. ENTRO needs to facilitate national
activities in this direction.
3. When new and improved datasets become available the forecast models need to be
revised, calibrated, and validated further, to improve the quality of the results.
4. The forecast system should be migrated to the cloud. This would make flood forecasts and
flood information communication reliable.
5. National flood forecast centers need to be strengthened in their flood early warning and
communication capacities. For this, designated staff for the collaborative operation of the
EN-FFEWS needs to be identified. ENTRO needs to facilitate national activities in this
direction.
6. Flood awareness as well as effective flood response preparedness and capability in flood
affected communities must be increased. The technical and administrative
implementations at national levels need to be facilitated by ENTRO.
7. Flash flood forecasts need to be integrated into the EN-FFEWS.
These recommendations need to be taken into consideration in the next project phases of the
FPEW for which ENTRO has identified the need to enhance preparedness/resilience against
flood disasters through flood risk mitigation planning and establishment of a strong regional
flood forecasting and early warning system. In the next project phases, it is envisaged to
prepare a project aiming at the following:


Strengthen the EN FFEWS



Upscale the lessons learned of EN region to establish and a flood forecasting and early
warning system for the NEL region



Operationalize a FFEWS for Nile basin



Enhance a comprehensive regional approach to flood management



Strengthen the capacity for flood forecasting of the national level through institutional
strengthening and capacity building of national ministries for conducting flood forecasting



Improved flood preparedness through community awareness for the EN region



Enhanced regional collaboration and cooperation during flood events



Assess flood risk in the basin through flood maps for selected areas
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